

Project Status

As of June 20, 2008

- Alhamdulillah, flooring work was complete for the main entrance and hallways leading to the mezzanine.
- Final painting work will be scheduled for the next two weeks. Parking lot work (curbing, sidewalk and pavement) is on hold until funds are available.
- We are still waiting for bids to complete the first floor washrooms to facilitate Wudu in the new building.
- All other decorative activities are on hold until additional funds become available.
- Planning continues for the anticipated new school construction activities for this coming summer.
- Funding will dictate the scheduling of the next phase of activities.

Your donations are needed to complete these activities. May Allah bless you, your family and your wealth.